Activity Activity Orig | Baseline Baseline I Fvo FY0L \ FY02 \ FY03 \ FY04 FY05 FY06 FY07 \
ID Description Dur Start Finish 03[ 04 [01[02[q3] 04 [01]02[03[ 401l 02[ 0304 01l02]q3T 4] 01l02[03 04 01]02[03 04 01 Q2] Q3] Q4]
DAC Deactivation/SNM Holdup Removal
1DHDS00D11 | Drain 5 hot and 2 cold Ancillary Piping Systems 17|  22MAY00 16JUNOO
ADHDS00T10 | Drn Tks T360,T370,T344 & T345 to RCRA Stable 17) 19JUNO0 | 14JUL00 1
1DHDS00T05 | FY-00 Drain SRV Tanks (SR3, 4 &5) 3| 170UL00 | O7SEP0O L
1DCO112000 | FYO1 PA Closure Activities 43| 190CT00 | 28DECO0 -
Start Date 01FEB99 CPBB ROCKY FLATS e
Finish Date Janecos CLOSURE PROJECT BASELINE I|| I:I“_ CLOSURE _KAISER-HILL
Run Date 26JUNOO 15:07
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